
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 03/26/2015

to 04/24/2015

Rpt-ID: RCPESPRJ

Contract ID: B14542-13-000-0

Estimate Summary By Project

Estimate Number: 0019

05/11/2015

Contract Location: Time Allowed:

SR 372 (BIRMINGHAM HWY) AT PROVIDENCE RD (CR 27

 

Contractor:

BARTOW PAVING COMPANY, INC. Date Let:

P. O. BOX 2045 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CARTERSVILLE GA 30120-1685 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

NO SURETY REQUIRED

04/19/2013

05/03/2013

06/11/2013

07/09/2013

08/14/2013

04/15/2015

00/00/0000

449 Days

09/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 143.88

646 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,755,526.87

$2,342,655.01

$585,353.25

81.68%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0005448      $2,755,526.87 $2,342,655.01 $585,353.25 78.76% $65,598.61

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 03/26/2015

to 04/24/2015

Rpt-ID: RCPESPRJ

Contract ID: B14542-13-000-0

Estimate Summary By Project

Estimate Number: 0019

05/11/2015

Project Number: 0005448      SR372 (BIRMINGHAM HWY) - INTERSECTION IMPROVEMENTS

 

HPP00-0005-00(448)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,800,575.67 $1,738,712.78 $61,862.89

Non-Participating $450,143.95 $434,678.23 $15,465.72

Total Earnings $2,250,719.62 $2,173,391.01 $77,328.61

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,250,719.62 $2,173,391.01 $77,328.61

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($80,546.00)

Total: $2,170,173.62 $2,104,575.01

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $65,598.61

($11,730.00)($68,816.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 03/26/2015

to 04/24/2015

Rpt-ID: RCPESPRJ

Contract ID: B14542-13-000-0

Estimate Summary By Project

Estimate Number: 0019

05/11/2015

Project Number 0005448      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .987

 26281.000 .013

HPP00-0005-00(448)

 

1.000 $341.65 $26,281.00

0006 441-0303     CONC SPILLWAY, TP 3 EA  .000 .000

 2138.000 1.000

SA #4

                                                            

1.000 $2,138.00 $2,138.00

0020 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  100.000 252.460

 72.560 .000

 

 

252.460 $.00 $18,318.50

0025 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  2,449.000 1,107.180

MATL & H LIME 70.470 911.080

 

 

2,018.260 $64,203.81 $142,226.78

0040 413-1000     BITUM TACK COAT GL  2,701.000 1,546.000

 3.710 743.000

 

 

2,289.000 $2,756.53 $8,492.19

0045 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  83.000 385.779

 38.000 .000

 

 

385.779 $.00 $14,659.60

0055 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  1,659.000 1,896.754

 38.000 .000

 

 

1,896.754 $.00 $72,076.65

0059 441-0764     CONCRETE MEDIAN, 10 IN SY  535.000 536.308

 75.000 .000

 

 

536.308 $.00 $40,223.10

0063 634-1200     RIGHT OF WAY MARKERS EA  42.000 33.000

 55.000 9.000

 

 

42.000 $495.00 $2,310.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 03/26/2015

to 04/24/2015

Rpt-ID: RCPESPRJ

Contract ID: B14542-13-000-0

Estimate Summary By Project

Estimate Number: 0019

05/11/2015

Project Number 0005448      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0064 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  2,486.000 2,751.000

 10.650 .000

 

 

2,751.000 $.00 $29,298.15

Category Amount: $69,934.99 $356,023.97

Category Number: 0020 EROSION CONTROL

0077 163-0300     CONSTRUCTION EXIT EA  2.000 2.750

 1100.000 .000

 

 

2.750 $.00 $3,025.00

0088 716-2000     EROSION CONTROL MATS, SLOPES SY  3,603.000 5,888.617

 0.800 .000

 

 

5,888.617 $.00 $4,710.89

0093 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  152.000 173.996

 65.000 .000

 

 

173.996 $.00 $11,309.74

Category Amount: $0.00 $19,045.63

Category Number: 0060 LANDSCAPING

0095 700-9300     SOD SY  1,000.000 .000

 4.400 241.670

 

 

241.670 $1,063.35 $1,063.35

0099 702-9025     LANDSCAPE MULCH SY  482.000 192.800

 3.500 597.220

 

 

790.020 $2,090.27 $2,765.07

Category Amount: $3,153.62 $3,828.42

Category Number: 0040 DRAINAGE

0228 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  106.000 110.000

 46.000 .000

 

 

110.000 $.00 $5,060.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 03/26/2015

to 04/24/2015

Rpt-ID: RCPESPRJ

Contract ID: B14542-13-000-0

Estimate Summary By Project

Estimate Number: 0019

05/11/2015

Project Number 0005448      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 DRAINAGE

0229 550-3318     SAFETY END SECTION 18 IN, STORM DRAIN, 4:1 SLOPEEA  1.000 2.000

 950.000 .000

 

 

2.000 $.00 $1,900.00

0239 668-1100     CATCH BASIN, GP 1 EA  24.000 21.000

 2120.000 2.000

 

 

23.000 $4,240.00 $48,760.00

Category Amount: $4,240.00 $55,720.00

Category Number: 0050 LIGHTING

0269 500-3101     CLASS A CONCRETE CY  18.000 23.000

 1327.000 .000

 

 

23.000 $.00 $30,521.00

0299 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  2,500.000 2,852.000

 6.180 .000

 

 

2,852.000 $.00 $17,625.36

0324 682-1406     CABLE, TP XHHW, AWG NO 6 LF  8,800.000 9,519.000

 1.390 .000

 

 

9,519.000 $.00 $13,231.41

0329 682-1404     CABLE, TP XHHW, AWG NO 10 LF  90.000 336.000

 1.030 .000

 

 

336.000 $.00 $346.08

Category Amount: $0.00 $61,723.85

Category Number: 0010 ROADWAY

0359 670-1120     WATER MAIN, 12 IN LF  2,450.000 3,395.000

 52.000 .000

 

 

3,395.000 $.00 $176,540.00

Category Amount: $0.00 $176,540.00

Project Total Amount: $77,328.61 $2,250,719.62


